

Work Breakdown Structure (WBS)

MentoLink Mobile Application

1.1 Project Initiation

- 1.1.1 Define project objectives
- 1.1.2 Identify stakeholders
- 1.1.3 Prepare project charter
- 1.1.4 Conduct feasibility analysis

1.2 Requirement Gathering and Analysis

- 1.2.1 Prepare survey questions
- 1.2.2 Conduct user surveys
- 1.2.3 Analyze survey responses
- 1.2.4 Identify functional requirements
- 1.2.5 Identify non-functional requirements
- 1.2.6 Prepare BA document
- 1.2.7 Prepare SRS document

1.3 System Design

- 1.3.1 Create use case diagrams
- 1.3.2 Create ER diagrams
- 1.3.3 Create DFD diagrams
- 1.3.4 Design database structure
- 1.3.5 Design UI wireframes
- 1.3.6 Prepare prototypes

1.4 Development

- 1.4.1 User authentication module
- 1.4.2 Tutor profile module
- 1.4.3 Tutor search module
- 1.4.4 Session booking module

- 1.4.5 Payment module
- 1.4.6 Notification module
- 1.4.7 Learning resources module

1.5 Testing and Quality Assurance

- 1.5.1 Unit testing
- 1.5.2 Integration testing
- 1.5.3 System testing
- 1.5.4 User acceptance testing
- 1.5.5 Bug fixing

1.6 Deployment

- 1.6.1 Deploy database
- 1.6.2 Deploy mobile application
- 1.6.3 Configure services
- 1.6.4 Conduct final testing

1.7 Project Closure

- 1.7.1 Prepare documentation
- 1.7.2 Deliver final project
- 1.7.3 Collect feedback
- 1.7.4 Project completion report